# Construction Site Diary

Day by day contemporaneous record of the works

DAILYBUILD

PROJECT
Riverside Medical Center - Phase 2

CONTRACT NO.
C-2026-118

DIARY DATE
____ / ____ / 2026

KEPT BY
J. Alvarez, Superintendent

WEATHER
AM: clear 58F PM: showers 66F

WORKING HOURS
07:00 - 15:30

## DAILY ENTRIES

| Time | Entry type | Location | Record of events | Recorded by |
|---|---|---|---|---|
| 07:00 | Site conditions | Whole site | Ground wet from overnight rain, no standing water | JA |
| 09:15 | Instruction | Level 3 East | Architect directed revised louver location, RFI 088 raised | JA |
| 13:40 | Delay | Roof | Rain stopped membrane work, crew reassigned | JA |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

## RESOURCES ON SITE

| Company | Trade | Operatives | Hours | Plant / equipment on site | Idle hours |
|---|---|---|---|---|---|
| Own forces | Carpentry | 6 | 8 | Scissor lift x2 | 0 |
| Apex Mechanical | Mechanical | 3 | 8 | - | 3 |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

## VISITORS, INSPECTIONS AND INSTRUCTIONS

| Time | Name | Company / authority | Purpose | Outcome / instruction |
|---|---|---|---|---|
| 10:30 | M. Feld | City Building Dept. | Framing inspection, Level 2 | Passed, see report 4471 |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

| Time | Name | Company / authority | Purpose | Outcome / instruction |
|---|---|---|---|---|
| | | | | |
| | | | | |
| | | | | |
| | | | | |

Free template from DailyBuild - dailybuild.co. Use it, print it, share it. Doing this on a jobsite? DailyBuild does it on your phone.