Material Delivery Log

Every delivery received, checked and signed for on the jobsite

DAILYBUILD

PROJECT
Riverside Medical Center - Phase 2

PROJECT NO.
2026-118

LOG PERIOD
____ / ____ / 2026 to ____ / ____ / 2026

RECEIVING LEAD
K. Nunez

DELIVERIES RECEIVED

Date	Time	Supplier	PO / Ticket No.	Material	Qty	Unit	Condition	Received by	Storage location
03/04/2026	07:15	Gulf Rebar	PO-1184	#5 rebar, 20 ft	240	EA	Accepted	K. Nunez	Laydown A
03/04/2026	10:40	Meridian Concrete	TKT-88213	4000 psi mix	9	CY	Accepted	R. Diaz	Pour - Slab 2
03/05/2026	08:05	Beacon Supply	PO-1190	2x6 SPF studs	600	EA	Damaged (12)	K. Nunez	Laydown B

EXCEPTIONS TO RESOLVE

Date	Supplier	Ticket No.	Issue	Qty affected	Action taken	Status	Closed date
03/05/2026	Beacon Supply	PO-1190	12 studs split in transit	12	Credit requested, replacement ordered	Open	

Free template from DailyBuild - dailybuild.co. Use it, print it, share it. Doing this on a jobsite? DailyBuild does it on your phone.